Health Action: *Planning for a Healthy Sonoma County*

COUNCIL TIMELINE

	2007			2008												2009								
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept
Tasks																								
Convene council Identify preliminary priority issues Data analysis Consensus on issues of focus	Assessment and Prioritization																							
Develop objectives Research and identify strategies Develop recommendations							Preliminary Recommendations																	
Public comment Develop final recommendations										Final Recommendations														
Implementation planning Develop action plans													Implementation Planning											
Implement action plans Monitor progress																Implement Action Plans and Monitor Progress								